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MEMO

Date: March 15, 2018
From: Bob Bachman, Public Works Director
To: Mayor and Council

Re: March Project Update

Mayor and Council,
Just wanted to update you on some projects that wear working on-

e Taco Bell: Civil work has started and should be going vertical soon.

e Smoky Mountain Pizza: Civil work has started and should be going vertical soon.

e Ashton Estates: Pre-cons are complete and civil work has started. The access at McDonalds will be
closed for approximately 30 days while they bore under the highway. We have had meetings with all
parties involved and are working through the logistics of the closure.

e Winfield Springs 1: Pre-con is complete and civil construction has started. Construction on the PI line
on Deer Flat is scheduled to start at the end of May and last roughly 1 month. This will help minimize
the hazards with school being out.

e Sailor Shores: under construction

e Merlin Pointe: under construction

e Memory Ranch 2: Preparing for pre-con and construction.

e Grand Prado: The off-site work on Ten Mile north of Lake Hazel is under way.

e KJ’s Super Stores: Currently under construction; everything is on track to open as scheduled.

e Pressurized Irrigation: Our PI crew is hard at work prepping the system for spring turn on.



e Greenbelt Lighting Phase I1: Currently being constructed; should be operational by the end of May.

e Energy Conservation: We are continuing to invest in energy efficiency measures. As lights go out, we
replace them with new LEDs. Additionally, we will be gathering more information on a larger scale to
help us understand what areas can be edited for big cost savings.

Please reach out to me if you have any questions.

Thank you,

Bob Bachman



